
D.6. ENVIRONMENTAL PROTECTION AGENCY

PROGRESS POLLUTION REPORT

I. HEADING

Date: November 9, 1990
From: Mike Neill
To: C. Sidamon-Eristoff, EPA

W. Muszynski, EPA
R. Caspe, EPA
R. Salkie, EPA
J. Frisco, EPA
G. Zachos, EPA
N. Di Forte, EPA
ERD, Washington,
(E-Mail)
J. Marshall, EPA
P. Seppi, EPA
D. Karlen, EPA
C. Fiske, EPA
A. Block, ATSDR
L. Miller, NJDEP
TAT

Subject: White Bridge Road - Asbestos Millington Dump,
Meyersville, New Jersey

POLREP NO.: Six(6)

II. BACKGROUND

SITE/SPILL NO.: 6K
D.O. NO.: 7445-02-091
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: NPL
START DATE: September 19, 1990
APPROVAL STATUS: Verbal authorization from
Division Director on August 23, 1990.
STATUS OF ACTION MEMORANDUM: Pending

III. RESPONSE INFORMATION

A. Situation
!>See initial POLREP. 03o

B. Actions Taken o
oNJ

1. On 11/05/90, an 8-hour asbestos awareness training course
was conducted by Clayton Environmental, Edison, NJ. The *„
training course was attended by the geotextile sub-contractor ^J
and TAT personnel involved with the site. —r~l
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2. On 11/06/90, geotextile installation was initiated by the
sub-contractor. The fabric seams were ultrasonically sealed
and the perimeter was secured with sandbags. On 11/07/90,
installation of the geotextile fabric cover was completed for
the entire riding track area and the unpaved roadway leading
to the track.

3. Clayton Environmental performed area and personal air
monitoring during the inatallation of the geotextile cover.

4. On 11/09/90, the ERCS contractor conducted an additional
clean-up of asbestos tile fragments at the entrance of the
driveway leading to the riding track. The tile fragments
were outside of the area covered by the fabric liner. Clean-
up was accomplished by the use of a HEPA vacuum.

C. Future Plans

1. If soil sampling results show an area free of asbestos
contamination, RAB will re-establish a riding track in the
clean area.

IV. COST INFORMATION

A. Total Project Ceiling $ 600,000

B. Total Funds Authorized for $ 310,000
Mitigation Contracts

C. Expenditures for Mitigation Contracts

l.a. Amount obligated to DCN KX0013 $ 310,000
& KE0160

l.b. Estimated expenditures as of $ 37,000
11/09/90

I.e. Balance remaining $ 273,000

0. Unobligated Balance Remaining $ 0

E. Estimate of Total Expenditures to Date $ 37,000 g
for all Mitigation Contracts

o
F. Other Extramural Costs o

ISJ

l.a. TAT salary/travel as $ 6,000 0
of 11/09/90 £

CO
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G. Intramural Removal Costs

l.a. EPA's RAB salary/ travel as $ 2,000
of 11/09/90

H. Total Expenditures % of $ 2 Million 2.25%

I. Percent of Total Project Ceiling 7.5 %

FURTHER
POLREPS *\/1~/)

FINAL POLREP___FORTHCOMING_X SUBMITTED BY f^LJ^^
MiOhael Neilli OSC
Removal Action Branch

DATE ///9 /90
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